

PRINCE2-Foundation Dumps

PRINCE2 Foundation exam

<https://www.certleader.com/PRINCE2-Foundation-dumps.html>



NEW QUESTION 1

- (Exam Topic 2)

Which product is created in the 'starting up a project' process to define and confirm the scope of the project?

- A. Project mandate
- B. Initiation stage plan
- C. Project initiation documentation
- D. Project brief

Answer: B

NEW QUESTION 2

- (Exam Topic 2)

In a commercial environment, which process links the team manager and the PRINCE2 method used in a project?

- A. Directing a project
- B. Managing product delivery
- C. Managing a stage boundary
- D. Initiating a project

Answer: B

Explanation:

Reference <https://www.prince2.com/blog/the-7-principles-themes-and-processes-of-prince2/>

NEW QUESTION 3

- (Exam Topic 2)

Which is a true statement about acceptance criteria?

- A. Acceptance criteria are used to produce the customer's quality expectations
- B. Acceptance criteria are less specific and precise than customer's quality expectations
- C. Once agreed, acceptance criteria CANNOT be changed
- D. Acceptance criteria should be agreed between the customer and the supplier

Answer: D

NEW QUESTION 4

- (Exam Topic 2)

Which statement about applying the 'tailor to suit the project' principle is CORRECT?

- A. PRINCE2 can be tailored to be used with any type of project
- B. A technically complex project should NOT tailor PRINCE2
- C. The tailoring of PRINCE2 is MOST appropriate for agile projects
- D. A project which is part of a programme should NOT tailor PRINCE2

Answer: A

Explanation:

Reference:

<http://prince2.wiki/Tailoring>

NEW QUESTION 5

- (Exam Topic 2)

Whose approval is needed to replace a Stage Plan with an Exception Plan?

- A. Corporate or programme management
- B. Project Board
- C. Project Manager
- D. Team Manager

Answer: B

NEW QUESTION 6

- (Exam Topic 2)

Which is a purpose of the Managing a Stage Boundary process?

- A. Provide the Project Board with sufficient information for approving the next stage
- B. Approve the next Stage Plan
- C. Review and close any risks and issues identified during the previous stage
- D. Control the link between the Project Manager and the Team Manager(s)

Answer: A

NEW QUESTION 7

- (Exam Topic 2)

Which management level should approve a course of action if project-level tolerance is exceeded?

- A. Corporate, programme management or the customer
- B. Project board
- C. Project manager
- D. Team manager

Answer: A

NEW QUESTION 8

- (Exam Topic 2)

According to PRINCE2, why might there be more than one business case for a project?

- A. There may be more than one management stage in the project
- B. The project may be in a commercial environment with a number of suppliers
- C. There may be more than one work package being delivered in the project
- D. The project may be in a programme environment

Answer: B

Explanation:

Reference <https://www.prince2primer.com/prince2-practitioner-questions-answers-business-case/>

NEW QUESTION 9

- (Exam Topic 2)

Which is an objective of the 'controlling a stage' process?

- A. To review the business justification for the project
- B. To replan the current stage when directed
- C. To develop products to defined quality criteria
- D. To produce a learn plan for the work package

Answer: D

NEW QUESTION 10

- (Exam Topic 2)

Which is a purpose of the 'managing a stage boundary' process?

- A. To enable the project board to approve the continuation of the project
- B. To exercise overall control over the project while delegating day-to-day management
- C. To assign work to be controlled by the team manager
- D. To define the work that needs to be done to deliver the project product

Answer: A

Explanation:

Reference

http://prince2.wiki/Managing_a_Stage_Boundary#Objective

NEW QUESTION 10

- (Exam Topic 2)

Why does the project board review the PID during an end stage assessment?

- A. To confirm that project controls are adequate for the remainder of the project
- B. To notify the commissioning organization that the project has been authorized
- C. To review summarized progress to date and decide what to do next with the project
- D. To ensure that post-project reviews of operational performance are planned

Answer: C

NEW QUESTION 13

- (Exam Topic 2)

Which theme provides all management levels within the project management team with mechanisms for monitoring and control?

- A. Progress
- B. Change
- C. Organization
- D. Quality

Answer: A

Explanation:

Reference <https://www.whatisprince2.net/prince2-theme-progress.php>

NEW QUESTION 16

- (Exam Topic 2)

Which describes risk probability?

- A. Level of risks which the project can tolerate before escalating to the Project Board
- B. Probable effect on the project delivering its objectives
- C. Timeframe within which the risk may occur
- D. A measure of the likelihood of the risk occurring

Answer: D

NEW QUESTION 19

- (Exam Topic 2)

Which action should the project manager take during the 'assessing issues' step?

- A. Create an exception plan for project board approval
- B. Gain project board feedback on the Issue priority
- C. Consider the impact of alternative options for resolution
- D. Determine the initial priority of the issue that has been raised

Answer: D

NEW QUESTION 24

- (Exam Topic 2)

Which is a factor when deciding the duration of a management stage?

- A. The work packages to be delivered
- B. The level of risk in the project
- C. The cost of the stage
- D. The number of products to be produced in the project

Answer: B

Explanation:

Reference <https://www.prince2primer.com/the-design-of-prince2-management-stages/>

NEW QUESTION 27

- (Exam Topic 2)

Which is a recommended quality review team role?

- A. Project Manager
- B. Assurance
- C. Chair
- D. Producer

Answer: C

NEW QUESTION 30

- (Exam Topic 2)

Which process has the objective of confirming that acceptance criteria have been met?

- A. Controlling a stage
- B. Directing a project
- C. Managing product delivery
- D. Closing a project

Answer: D

NEW QUESTION 34

- (Exam Topic 2)

What is the minimum number of management stages required by PRINCE2?

- A. Two stages: to initiate and to deliver the project
- B. One stage: to cover the whole project
- C. Three stages: to initiate, to deliver and to close the project
- D. Four stages: to start, to initiate, to deliver and to close the project

Answer: A

NEW QUESTION 38

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To produce a stage plan for each stage of a multi-stage project
- B. To enable the project board to decide whether it is worthwhile to initiate a project
- C. To provide a fixed point at which acceptance for the project product is confirmed

D. To enable an organization to understand the work needed to deliver the project's products

Answer: B

Explanation:

Reference

http://prince2.wiki/Initiating_a_Project#Objective

NEW QUESTION 43

- (Exam Topic 2)

Which describes a project benefit?

- A. A specialist product of the project
- B. The result of a change derived from using the project's products
- C. An uncertain result caused by project actions
- D. A measurable improvement resulting from an outcome

Answer: D

NEW QUESTION 47

- (Exam Topic 2)

What should the 'managing product delivery' process ensure?

- * 1. That the planned products meet their quality criteria
- * 2. That the stage plan is kept up to date
- * 3. That the project board is provided with progress information
- * 4. That the planned products are delivered within tolerance

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: C

Explanation:

Reference

http://prince2.wiki/Managing_Product_Delivery

NEW QUESTION 52

- (Exam Topic 2)

What must be included in the risk management approach, as a minimum requirement for applying the risk theme?

- A. A description of the risk management procedure
- B. An explanation of the company's risk appetite
- C. The names of the assigned actionees for each risk
- D. Estimations of the likelihood and impact of risks

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-2017-risk-theme-changes/>

NEW QUESTION 57

- (Exam Topic 2)

Which product identifies how often stakeholders require information?

- A. Communication management approach
- B. Lessons report
- C. Configuration item record
- D. Benefits management approach

Answer: A

NEW QUESTION 61

- (Exam Topic 2)

As a minimum requirement for applying the risk theme, what must specifically be assessed?

- A. Whether a risk may cause the project to exceed its cost tolerance
- B. Whether a risk may affect the project-level quality tolerances
- C. Whether a risk may impact the underlying technical assumptions
- D. Whether a risk may alter the project's business justification

Answer: D

NEW QUESTION 66

- (Exam Topic 2)

What is an advantage of dividing the project into stages?

- A. Detailed plans can be prepared closer to the time events will take place
- B. the project board can delegate management of the project to team managers
- C. The project can be authorized by the project manager on a stage by stage basis
- D. The project brief can be updated towards the end of each stage

Answer: A

NEW QUESTION 67

- (Exam Topic 2)

Which risk response type is appropriate to respond to an opportunity?

- A. Accept
- B. Fallback
- C. Exploit
- D. Transfer

Answer: C

NEW QUESTION 69

- (Exam Topic 2)

Which is a purpose of a quality register?

- A. To record cross-references to issues relating to the quality of the products
- B. To record the date a completed work package was received
- C. To provide the status of quality activities carried out for completed products
- D. To capture quality concerns about completed products

Answer: B

NEW QUESTION 74

- (Exam Topic 2)

Which are purposes of the 'directing a project' process?

- * 1. To enable the project board to be accountable for a project's success by making key decisions
- * 2. To enable the project board to authorize work packages
- * 3. To enable the project board to prepare the communication management approach
- * 4. To enable the project board to exercise overall control of a project

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: D

NEW QUESTION 75

- (Exam Topic 2)

Which statement defines a risk?

- A. A certain event occurring in the future that will have a negative impact on the project's objectives
- B. An event that has already occurred that the Project Manager must deal with immediately
- C. An uncertain event, or set of events that, should it or they occur, will have an effect on the achievement of objectives
- D. An uncertain event, or set of events that, should it or they occur, will be automatically escalated to the Project Board for a response

Answer: C

NEW QUESTION 79

- (Exam Topic 2)

How does the use of product descriptions support the 'focus on products' principle?

- A. By documenting the scope tolerance for the project
- B. By documenting the quality expected by the customer
- C. By documenting the costs for the product
- D. By documenting the delivery date for the product

Answer: B

Explanation:

Reference

http://prince2.wiki/Focus_on_products

NEW QUESTION 82

- (Exam Topic 2)

Which are reasons for a benefits management approach?

- * 1. To state how improvements will be measured
- * 2. To confirm that the benefits are realized

- * 3. To estimate the costs of improvement
- * 4. To define the reason for delivering the improvement

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: AB

NEW QUESTION 86

- (Exam Topic 2)

How many tasks does the product-based planning technique describe?

- A. One
- B. Two
- C. Three
- D. Four

Answer: D

NEW QUESTION 89

- (Exam Topic 2)

Which is a benefit of using PRINCE2?

- A. It promotes consistency of project work and the ability to reuse project assets.
- B. It includes techniques for critical path analysis and earned value analysis
- C. It enables a project manager to be accountable for the success of a project
- D. It prevents any changes once the scope of a project has been agreed

Answer: A

NEW QUESTION 92

- (Exam Topic 2)

Which role is responsible for ensuring the project is justified in terms of cost?

- A. Project manager
- B. Executive
- C. Senior user
- D. Senior supplier

Answer: B

NEW QUESTION 96

- (Exam Topic 2)

According to PRINCE2, which characteristic is necessary for an effective project board?

- A. An ability to delegate
- B. An attention to detail
- C. A calm management style
- D. A 'problem-solving' approach

Answer: A

Explanation:

Reference <https://www.prince2primer.com/project-board/>

NEW QUESTION 98

- (Exam Topic 2)

Who represents the three project interests on a project?

- A. Project manager
- B. Project support
- C. External project stakeholders
- D. Project board

Answer: D

Explanation:

Reference

http://prince2.wiki/Organization#Three_Project_Interests

NEW QUESTION 103

- (Exam Topic 2)

Which process is used to define how baselines will be established and controlled?

- A. Controlling a stage
- B. Directing a project
- C. Initiating a project
- D. Starting up a project

Answer: D

Explanation:

Reference
<http://prince2.wiki/Quality>

NEW QUESTION 104

- (Exam Topic 2)

Identify the missing word in the following sentence.

The PRINCE2 method addresses project management with four integrated elements: principles, themes, [?] and tailoring PRINCE2 to the project environment.

- A. activities
- B. processes
- C. products
- D. quality

Answer: B

Explanation:

Reference
<http://www.innolead.co.bw/index.php/inno-content/cid/27/prince2/>

NEW QUESTION 109

- (Exam Topic 2)

Which should be provided by a project mandate?

- A. Terms of reference
- B. Detailed Business Case
- C. Stage tolerances
- D. Initiation Stage Plan

Answer: A

NEW QUESTION 111

- (Exam Topic 2)

What is a supplier of a PRINCE2 project responsible for?

- A. Providing the project mandate
- B. Providing resources to deliver the project outputs
- C. Establishing the project's governance
- D. Realizing the benefits from the project

Answer: B

Explanation:

Reference
<http://prince2.wikidot.com/senior-supplier>

NEW QUESTION 112

- (Exam Topic 2)

Which is a purpose of a project brief?

- A. To act as a base document which enables the project board to assess progress
- B. To provide a sound basis for project initiation
- C. To define how the achievement of the project's benefits can be measured
- D. To provide a description of the means and frequency of communication

Answer: B

Explanation:

<http://www.prince2how2.com/2014/12/prince2-project-brief-template.html>

NEW QUESTION 117

- (Exam Topic 2)

During the Managing a Stage Boundary process what product is updated with estimated costs and time for the stage that is about to begin?

- A. End Stage Report
- B. Team Plan
- C. Work Package
- D. Project Plan

Answer: D

NEW QUESTION 122

- (Exam Topic 2)

Who is responsible for documenting any tailoring of the business case theme?

- A. Executive
- B. Business project assurance
- C. Project manager
- D. Corporate management

Answer: C

NEW QUESTION 123

- (Exam Topic 2)

Which role is responsible for creating Checkpoint Reports?

- A. Senior Supplier
- B. Team Manager
- C. Change Authority
- D. Project Support

Answer: B

NEW QUESTION 125

- (Exam Topic 2)

Which statement about project roles is CORRECT?

- A. The project organization must be defined using the roles and responsibilities in PRINCE2
- B. The project team structure defined in PRINCE2 must be used, but other roles may be added
- C. The project board roles defined in PRINCE2 must be used, but other roles can be defined as required
- D. Any role can be defined as required the responsibilities defined in PRINCE2 are fulfilled

Answer: C

NEW QUESTION 130

- (Exam Topic 2)

What information about benefits management must be documented to meet the minimum requirements for applying the business case theme?

- A. The senior user's responsibilities for realizing benefits
- B. Statements of actual versus forecast benefits at reviews
- C. The management actions needed to ensure benefits are realized
- D. No specific documents related to benefits are necessary

Answer: A

NEW QUESTION 131

- (Exam Topic 2)

What information should be recorded in the quality register?

- A. Planned activities to determine whether the products are fit for purpose
- B. Potential threats to the project's objectives and how they will be managed
- C. Lessons that the project will capture and use during the project
- D. Off-specifications that will occur during the project

Answer: C

Explanation:

Reference <https://mplaza.pm/prince2-quality-register-template/>

NEW QUESTION 133

- (Exam Topic 2)

Which is a purpose of the 'closing a project' process?

- A. To provide the project board with information to judge the success of a stage
- B. To confirm the project has nothing more to deliver
- C. To establish mechanisms to judge whether the project is still viable
- D. To establish mechanisms for forecasting project objectives

Answer: B

Explanation:

Reference
http://prince2.wiki/Closing_a_Project#Objective

NEW QUESTION 135

- (Exam Topic 2)

Which process provides the Project Board with sufficient information for it to review the success of a completed stage and confirm continued business justification?

- A. Controlling a Stage
- B. Closing a Project
- C. Directing a Project
- D. Managing a Stage Boundary

Answer: D

NEW QUESTION 139

- (Exam Topic 2)

Which is an objective of the Starting up a Project process?

- A. Identify who will be responsible for creating the Project Plan
- B. Agree how the project will be monitored and controlled after initiation
- C. Authorize the Project Manager to proceed with the initiation stage
- D. Agree how issues and changes will be identified, assessed and controlled

Answer: A

NEW QUESTION 144

- (Exam Topic 2)

When should the level of tailoring be defined?

- A. During the initiation stage
- B. When reviewing what has been learned to date
- C. As a response to issues and risks experienced
- D. Before the project is triggered by the project mandate

Answer: C

Explanation:

Reference <https://www.prince2primer.com/tailoring-prince2-methodology/>

NEW QUESTION 148

- (Exam Topic 2)

In which process is the work to be done assigned to a team manager?

- A. Directing a project
- B. Managing a stage boundary
- C. Controlling a stage
- D. Managing product delivery

Answer: C

Explanation:

Reference:

http://prince2.wiki/Controlling_a_Stage

NEW QUESTION 150

- (Exam Topic 2)

Which is a responsibility of the project board?

- A. To manage the team managers and project support
- B. To ensure production of the project's outputs
- C. To ensure effective communication with external stakeholders
- D. To implement the change control approach

Answer: C

Explanation:

Reference:

http://prince2.wiki/Organization#Project_Board

NEW QUESTION 155

- (Exam Topic 2)

Which approach must be followed as a minimum requirement for applying the plans theme?

- A. Activity-based planning
- B. Product-based planning
- C. Agile
- D. Risk management

Answer: B

NEW QUESTION 157

- (Exam Topic 2)

Which is an assumption about the PRINCE2 customer/supplier environment?

- A. The supplier will pay for the project
- B. The customer will provide the resources to deliver the products
- C. The customer will specify the desired result
- D. The supplier will tailor the project's application of PRINCE2

Answer: C

NEW QUESTION 161

- (Exam Topic 2)

What theme estimates the cost of delivering the project?

- A. Business Case
- B. Change
- C. Plans
- D. Progress

Answer: C

NEW QUESTION 164

- (Exam Topic 2)

Which describes a time-driven control?

- A. The dates for the project's end stage assessment included in the project plan
- B. The expected frequency of progress reports specified in a work package
- C. The expected dates for planned checks of specialist products included in a stage plan
- D. The planned exception assessment meeting to authorize a requested exception plan

Answer: B

NEW QUESTION 168

- (Exam Topic 2)

What should be considered when defining the number of management stages in a project?

- A. When the team managers are available
- B. When key decisions need to be made
- C. When highlight reports will be submitted
- D. When project support will be available

Answer: B

Explanation:

Reference <https://www.prince2primer.com/prince2-management-and-technical-stages/>

NEW QUESTION 171

- (Exam Topic 2)

During the 'initiating a project' process, who specifies the required level of management control?

- A. Corporate, programme management or customer
- B. Project board
- C. Project manager
- D. Project assurance

Answer: B

NEW QUESTION 174

- (Exam Topic 2)

Which is a purpose of the business case theme?

- A. To identify which role is responsible for producing the business case
- B. To identify the project's outputs
- C. To establish the controls to manage changes that may impact the project benefits
- D. To establish a viable investment proposition

Answer: B

Explanation:

Reference
http://prince2.wiki/Business_Case

NEW QUESTION 175

- (Exam Topic 2)

Which is a purpose of the quality theme?

- A. To establish how the project will ensure that all products created meet their requirements
- B. To establish baselines against which any changes to products can be assessed
- C. To identify all the products of the project to ensure the scope has been adequately defined
- D. To determine the communication needs of the organization's quality assurance function

Answer: A

NEW QUESTION 177

- (Exam Topic 2)

What must be produced to meet the minimum requirements when applying the change theme?

- A. A change budget for the analysis of change
- B. Records of the decisions made on all issues
- C. Documents recording the version of each product
- D. Status reports on all products being produced

Answer: B

NEW QUESTION 182

- (Exam Topic 2)

Which statements about quality assurance and project assurance are CORRECT?

- * 1. They are both independent of the project manager
- * 2. They are both the responsibility of the project board
- * 3. They are both independent from the project management team
- * 4. They both assure that applicable standards are being used

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: C

NEW QUESTION 185

- (Exam Topic 2)

What should the benefits management approach define?

- A. What actions will be taken to ensure the project's outcomes are achieved
- B. What will be used to record the effectiveness of the project's approaches
- C. How the project has progressed against its plans
- D. The suitability of the project management team structure

Answer: C

NEW QUESTION 190

- (Exam Topic 2)

Which should be provided by corporate or programme management before the Starting up a Project process commences?

- A. A Project Brief
- B. Sufficient information to identify the prospective Executive
- C. The Project Initiation Documentation
- D. Authority to initiate a project

Answer: B

NEW QUESTION 193

- (Exam Topic 2)

Which PRINCE2 principle ensures that members of the project management team know what they are expected to contribute?

- A. Manage by exception
- B. Learn from experience
- C. Tailor to suit the project environment
- D. Defined roles and responsibilities

Answer: D

Explanation:

Reference <https://www.wrike.com/blog/project-management-basics-prince2-explained/>

NEW QUESTION 198

- (Exam Topic 2)

Identify the missing word(s) in the following sentence.

The 'controlling a stage' process is used to manage and control each [?] of a project.

- A. delivery step
- B. benefit
- C. delivery stage
- D. team plan

Answer: C

NEW QUESTION 201

- (Exam Topic 2)

What should be implemented using a risk budget?

- * 1. A request for change
- * 2. A contingent plan
- * 3. Actions to avoid a risk from occurring
- * 4. Responses to dis-benefits

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: A

NEW QUESTION 206

- (Exam Topic 1)

Which is NOT a purpose of the Initiating a Project process?

- A. Enable a Project Board decision about the commitment of resources to a project
- B. Enable an organization to understand the work that needs to be done to deliver a project's products before a project is approved
- C. Establish solid foundations for a project
- D. Enable the Project Board to decide whether it is worthwhile to initiate a project

Answer: D

NEW QUESTION 207

- (Exam Topic 1)

Which is a purpose of the Closing a Project process?

- A. Authorize the final stage of the project
- B. Confirm that all benefits defined in the Business Case have been achieved
- C. Recognize whether objectives set out in the original Project Initiation Documentation have been achieved
- D. Delegate day-to-day management of the end of the project to the Project Manager

Answer: C

NEW QUESTION 208

- (Exam Topic 1)

How many roles make up the Project Board?

- A. One
- B. Two
- C. Three
- D. Four

Answer: C

NEW QUESTION 210

- (Exam Topic 1)

Which does the Executive need to ensure is in place before the project is initiated?

- A. All Work Packages are authorized
- B. An understanding of how the project will contribute to corporate objectives
- C. The Project Plan has been approved
- D. The Project Initiation Documentation is complete

Answer: B

NEW QUESTION 211

- (Exam Topic 1)

Identify the missing word in the following sentence. The guiding obligations and good practices which determine whether the project is genuinely being managed using PRINCE2 form the [?] of the method.

- A. Principles
- B. Themes
- C. Processes
- D. Techniques

Answer: A

NEW QUESTION 216

- (Exam Topic 1)

If the Project Board instructs the Project Manager to implement a request for change, which document would contain details of that change?

- A. Checkpoint Report
- B. Highlight Report
- C. Issue Report
- D. Product Status Account

Answer: C

NEW QUESTION 221

- (Exam Topic 1)

What process aims to ensure accurate progress information is provided to the Project Manager?

- A. Starting up a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Answer: C

NEW QUESTION 225

- (Exam Topic 1)

Why is the Initiating a Project process used?

- A. To decide which project approach is suitable for the project
- B. To fully understand how the project objectives will be achieved before committing significant resources
- C. To produce the required Work Packages
- D. To enable corporate or programme management to give authorization to deliver a project

Answer: B

NEW QUESTION 230

- (Exam Topic 1)

Which is NOT a purpose of a Benefits Review Plan?

- A. Define the period over which the cost-benefit analysis will be based
- B. Describe how to measure the performance of the project's products in operational use
- C. Define the scope, timing and ownership of the benefit reviews required
- D. Describe how to measure and confirm any benefits that are to be realised after the project is closed

Answer: A

NEW QUESTION 232

- (Exam Topic 1)

Which is the Issue Register NOT used for?

- A. Capture external events that are impacting a stage
- B. Record information about a deviation in stage tolerance
- C. Capture any threats or opportunities that might have an impact on a stage
- D. Record any problems identified when authorizing a Work Package

Answer: C

NEW QUESTION 233

- (Exam Topic 1)

Which is a typical core activity within configuration management?

- A. Issue management
- B. Quality inspection
- C. Identification
- D. Preparation

Answer: C

NEW QUESTION 237

- (Exam Topic 1)

Which is a purpose of the Directing a Project process?

- A. Provide the information required to confirm if it is worthwhile to initiate a project
- B. Enable overall control of a project to be exercised by the Project Board
- C. Establish the level of control required by the Project Board after initiation.

D. Provide sufficient information so that the current stage can be reviewed and the next Stage Plan approved

Answer: B

NEW QUESTION 242

- (Exam Topic 1)

Identify the missing word in the following sentence. A member of the Project Board is responsible for [?] assurance.

- A. quality
- B. supplier
- C. risk
- D. product

Answer: B

NEW QUESTION 244

- (Exam Topic 1)

Which is a purpose of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Ensure that work on products allocated to the team is authorized and agreed
- C. Control the day-to-day running of the project
- D. Delegate day-to-day management of the project to the Project Manager

Answer: D

NEW QUESTION 249

- (Exam Topic 1)

Which should be used to document any uncompleted work that needs to be done to a project product after the project has closed?

- A. Off-specifications
- B. Follow-on action recommendations
- C. Issue Register
- D. Risk Register

Answer: B

NEW QUESTION 252

- (Exam Topic 1)

Which is NOT included in the PRINCE2 definition of a project?

- A. A project is a temporary organization
- B. A project's purpose is to deliver one or more business products
- C. A project is part of 'business as usual'
- D. A project is based on an agreed Business Case

Answer: C

NEW QUESTION 254

- (Exam Topic 1)

Which characteristic of a project reflects that there are different perspectives and motivations for customers and suppliers?

- A. Change
- B. Cross-functional
- C. Unique
- D. Risk

Answer: B

NEW QUESTION 259

- (Exam Topic 1)

Which is an objective of the Closing a Project process?

- A. Review and approve the plan for project closure
- B. Review the performance of the project against its baseline
- C. Perform any post-project reviews
- D. Create a Benefits Review Plan

Answer: B

NEW QUESTION 262

.....

Thank You for Trying Our Product

* 100% Pass or Money Back

All our products come with a 90-day Money Back Guarantee.

* One year free update

You can enjoy free update one year. 24x7 online support.

* Trusted by Millions

We currently serve more than 30,000,000 customers.

* Shop Securely

All transactions are protected by VeriSign!

100% Pass Your PRINCE2-Foundation Exam with Our Prep Materials Via below:

<https://www.certleader.com/PRINCE2-Foundation-dumps.html>